
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

6:17 PM
Run date

Time

Reviewer: Klebanov, Gilel 05-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 012 Date: 19-Mar-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 192

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Completed processing and analyzing the surveying data collected for the "E" line deflections and the top
deck punchmarks (OBG lifts 1E to 4E w/CB1).
- Continued to assess horizontal control at the east end of the project and find ways to survey
miscellaneous components at the east end of the bridge.
- Continued to check control at the T1 tower foundation to prepare for the upcoming work at this location.
- Checked the progress of the placement of OBG lift 2W and talked with ABF surveyors about their
schedule for surveying the "W" line truss and setting OBG lift 2W.
- Processed the Bid Item Quantity sheets for OBG Erection (No. 56), and Construction Surveying (No. 133).
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